

PROJECT	PRIORITY LEVEL	DESCRIPTION	STATUS
PARKS & RECREATION PLAN	HIGH	Suttons Park & waterwheel plan has been designed and accepted by PC. UPDATE; 9-14-20 Review of former Goals And objectives are progressing.	IN PROGRESS
MASTER PLAN	HIGH	Update the Master Plan / Separate from Joint Master Plan	IDLE
ELM STREET PAVING	HIGH	Contract secured.	IN PROGRESS
ELM STREET CULVERTS	HIGH	Staff continues to seek opportunities to fix culverts as requested by VC. Discussions with State, regional and local offices is on going.	IN PROGRESS
ELM STREET BRIDGE DAMAGE	HIGH	Driver under the influence crashed into one of the Elm Street bridges. Damage is extensive. Emergency guardrails installed. Working with court, insurance company, and engineer.	IN PROGRESS
INLAND SEAS LEASE AGREEMENT	HIGH	Provided to Inland Seas for final review on 1-25-21. Follow-up forthcoming.	IN PROGRESS
FEMA - FIRM MAP	HIGH	Map open houses held January 5th & 7th by FEMA	COMPLETE
VACATION HOME RENTAL ORDINANCE	HIGH	Requires review and amendments. UPDATE: The Michigan Supreme Court has agreed to hear arguments regarding the commercial vs residential use. To date: The appellate courts have continued to view STR's as a commercial use that is prohibited in residential districts.	IDLE
SANITARY SEWER FIX	HIGH	DPW Identified a broken line that requires repair. See David Millers staff report. Hired a company to video the line for comparison to the SAW video.	IN PROGRESS
LITIGATION	HIGH	Moving forward depositions set for February	IN PROGRESS
ZONING ORDINANCE REVIEW	HIGH	Continues...	IN PROGRESS
PLANNING CONSULTANT	HIGH	A contract is being finalized with a certified planning consultant to guide the PC.	IN PROGRESS
BLIGHT ORDINANCE	HIGH	A priority in 2020 - Elevated to HIGH priority status for 2021- <a href="#">New DRAFT sent to attorney for review</a> . Scheduling meeting with the County to discuss the Ordinance.	IN PROGRESS
Grant for Wastewater Treatment Plant Cameras	HIGH	Received Grant from Risk Reduction Grant Program and need to schedule dates	COMPLETE
Wastewater Treatment Camera Installation/Purchase	MEDIUM	Implementation of the grant.	INITIATED
INTERGOVERNMENTAL AGREEMENT SEWER & WATER	MEDIUM	A letter to the township board is forthcoming to determine desire to continue the agreement.	INITIATED
M-22 SIDEWALKS	MEDIUM	Extension of sidewalk located on the east side of M-22 to access Suttons Park and Hansens.	IDLE
HAWK LIGHT (MDOT)	MEDIUM	Requires partnership with MDOT. Positive discussions have taken place. More to come....	IDLE
HERITAGE ROUTE PLAN REVIEW	MEDIUM	Review and evaluation of the adopted Heritage Route Plan	INITIATED

MARINA WALKWAY REMOVAL	MEDIUM	Removal of aged boardwalk located on the west side of the wetlands to be spring project.	IDLE
PLOW TRUCK	MEDIUM	Researching Options for next season.	IDLE
PLOW TRUCK WING	MEDIUM	Research continues..	IDLE
MARINA BRIDGE REPLACEMENT	MEDIUM	Several calls to experienced builders with experience continues. This request likely to qualify for waterways grant (50/50).	INITIATED
WATER FOUNTAINS	MEDIUM	Researching 4 water fountains with bottle filler. Cost has increased since 2020 looking at best options may have to change strategy. More to come...	INITIATED
DOWNTOWN STREET LIGHTS	MEDIUM	Research forthcoming	IDLE
VILLAGE WIFI	MEDIUM / LOW	Researching costs and funding mechanisms	IDLE
VIKING CRUISE LINES	MEDIUM / LOW	No update	IDLE
SALT STORAGE BARN	MEDIUM / LOW	Determining need and if required.	IDLE
ADOPT A BASIN	MEDIUM / LOW	Disucss with City of Traverse City on this initiative is forthcoming	IDLE
ADOPT A RAINGARDEN	MEDIUM / LOW	Form a committee to review and implement volunteer program. Village Council members assistance requested.	IDLE
DOWNTOWN CAMERAS	MEDIUM / LOW	Need to schedule firm dates for installation. Cameras will be located at all crosswalks	INITIATED
DDA - OPT OUT	MEDIUM / LOW	DDA Board has requested STAFF to inquire about opt out entities. Research and discussions on going.	INITIATED
LAND DIVISION ORDINANCE	MEDIUM / LOW	Land Division Ordinance - Set for Public Hearing	IN PROGRESS
SUTTON PARK - PARKING LOT RECLAMATION	MEDIUM / LOW	The current parking lot is to be reclaimed to eliminate the traffic safety issue caused by a lack of curb cut. Parking will be relocated to be parallel with M-22. A curb cut will be added to provide safe ingress and egress of vehicles.	INITIATED
DOWNTOWN BANNER POLICY	MEDIUM / LOW	In finalization stages.	INITIATED
PARK SIGNS	LOW	Wood sand blasted signs with logo and park name are being priced and designed.	INITIATED
STREET TREES	LOW	Similar to 2020 initiative, various street trees are being identified for replacement in 2021.	INITIATED
MARINA MASTER PLAN	LOW	The Marina Master Plan review continues. Upgrade necessary.	IN PROGRESS
LAW ENFORCEMENT CONTRACT	LOW	We will commence negotiations in June for an extension. 3-year extension to be proposed.	IDLE
WWTP OPERATIONS CONTRACT	LOW	8-25-20 Contract extension of 1 -year has been signed by both parties for 2021.	IDLE
VEHICLE LOGO	LOW	Price has been received. Implementation forthcoming.	IN PROGRESS

TOWNSHIP CULVERT INITIATIVE	LOW	Collaboration with MDOT and /or the LCRC should occur prior to further discussion.	INITIATED
PART TIME DPW POSITION	LOW	Being evaluated.	INITIATED